
Via Electronic Mail 

October 15, 2018 

Ms. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

sz 
de maximis, inc. 

450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
September 2018 Monthly Progress Report #053 

Dear Ms. Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W- l 4-C-004, the Respondents are submitting the September 2018 monthly progress report. 

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 691-5052. 

Sincerely, 
de maximis, inc. 

#P+-V 
Bennie L. Underwood /­
Project Coordinator 

BLU/MHS/jr 

Enclosure 

cc: (via e-mail) 
Stephanie Andrews, [DEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq., K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 

950130



sz 
tie maximis, i11c. 

MONTHLY PROGRESS REPORT - #053 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: September 2018 

A. ACTIONS TAKEN TOW ARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• On September 19, 2018, payment in the amount of$87,842.23 was wired to EPA for EPA's 
future response cost invoice covering the period of May I, 2017 through April 30, 2018. 

• During the reporting period EPA initiated the process for renewing the Warrant which provides 
access for the Site. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 

CID. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT 
ACTIVITIES/DELIVERABLES 

• Receive EPA approval of the revised RI report, dated July 5, 2018, and upon approval of the RI 
report, initiate work on the feasibility study. 

• Receive EPA comments on the QAPP Addendum, including an amendment to the FSP, for PFAS 
sampling, dated August 13, 2018, and respond. Upon EPA approval of the revised QAPP 
Addendum, schedule the PF AS sampling field event. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• As noted above, and pursuant to EPA's request, the Respondents have agreed to sample 
groundwater for PF AS compounds. This activity will be scheduled once EPA approval of the 
QAPP Addendum is received, and contingent upon Site access being re-established. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 


